Delaware Department of Transportation
QUESTIONS AND ANSWERS
T201207402.01
Interstate Bridge Maintenance South New Castle County
Friday, November 16, 2012

Q# Question Answer

10 |When will answers to questions be posted? Please check website daily for Questions and Answers.

The bid quantities indicate 26,308 Ibs of black rebar (603000) and Incorrect quantities were included in the bid form. The correct
26,929 lbs of epoxy rebar (604000). All rebar in the bar lists is epoxy |quantities are as follows:

except for 24-#8 x 1'-6" anchor bolts which are threaded and BR 1-703

galvanized. Please advise where the black bar is intended (603000). [603000 - 48 lbs

604000 - 27,479 lbs

BR 1-703A

603000 - 48 1bs

604000 - 25,663 Ibs

These will be corrected via Addendum.
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We are requesting that the Engineer review the time allotted for this
contract of 243 Calendar Days. Looking at the construction of
Bridges 703 and 703A there are eight separate traffic phases.
Consider the following:

* 24 Days for set up of eight traffic phases at 3 days each.

* 84 Days for the last concrete cure in each phase: 4 phases @ 14
days (deck joints) and 4 Phases @ 7 days (parapet).

* 21 Days to complete the restoration of median, mill and pave,
guardrail on Rt. 896.

* 33 Weather Days

* 4 Days for Holidays of Easter, Memorial Day, 4th of July and Labor
Day.

The sum of all of these equals 166 Calendar Days. This leaves 77
days to complete eight separate phases of Bridges 703 and 703A.
This allows only 9 days per phase to complete items such removal of
parapet, replacement of parapet, removal and reconstruction of bridge
joints, deck patching, and deck overlay. We believe this work would
take at least 28 Days per phase which include multiple shifts.. This
would total to at least 390 Calendar Days plus additional weather
days.

Phase 1A and 1B would not require separate cure times. Concrete for
barrier could be poured at any time during these phases. Phase 1B
should be a short duration.

Phase 1D includes median excavation and hot-mix pavement
placement and does not have any concrete work. Phase 1D should be
a short duration expected to be completed over a weekend or during
nighttime work periods as noted in the Project MOT Notes. The notes
also state that Phase 1D may be completed concurrent with Phase 1C.
Phase 2A and 2B would not require separate cure times. Concrete for
barrier could be poured at any time during these phases. Phase 2B
should be a short duration.

Phase 2C and 2D would not require separate cure times. Concrete for
barrier could be poured at any time during these phases. Phase 2C
should be a short duration.

The Department’s intent is to limit the impact to traffic on roadways
with high traffic volumes, such as SR896 and I-95. The Department
will consider the use of high early strength concrete for the removal
and reconstruction of the bridge joints and deck patching. There are
many items of work that can be done concurrently. The timing
provided for this work should be adequate.

Bid Item 605607, Jacking Bridge is tabbed for Bridge 703A. It is not
clear from the plans what locations will be need to be jacked and for
what purpose. Please clarify.

Jacking item will be needed to repair beam seat G-1 of Abutment 2.
As shown on Sheet 42, the deep spall repair is directly under the
bearing, which will require jacking.

Regarding the breakout sheet for Item 602757, Thin Polymer
Overlay:

* Under Item 1 is the unit price to be per Cubic Yard and the Amount
to be 85 CY X the Unit Price/CY?

» Same question for Items 2 and 3. i.e. How is the bidder supposed to
fill this out?

* Under Item 2 is the quantity supposed to be 5 CY as it appears Item
2 and 3 are supposed to add up to 85 CY?

A revised breakout sheet will be provided as part of Addendum 2
after we assess the condition of the material to be reused. The
quantity for Item 2 has been increased to account for waste that is
anticipated as part of the thin polymer overlay process. The
Contractor will be responsible for disposal of any excess material as
noted in Note 13 of the Project Notes.
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Within the specification section for Item 602757, Thin Polymer
Overlay under C. Equipment it is stated: A continuous mixer
employing an auger screw/chute device with self contained, separate
aggregate, resin ands peroxide compartments shall be used.” Other
DelDOT projects have had a similar statement except that the
wording says ““...may be used.” Continuous mixers set up for the
Polyester Polymer Concrete are not readily available in this area. The
cost to bring this type of equipment to the site four different times is
going to be very expensive. Can this wording be changed to “may be
used” and leave this option up to the contractor to decide?

This will be revised as part of Addendum 2.

On sheet 2 of 89, note 13 states that the Department has enough
material to construct approximately 80 CY of Item 602757, Thin
Polymer Overlay. Regarding this material:

* Is the material undamaged after hurricane Sandy hit the Indian River
Inlet area?

If there is material that the Department intends to re-use but the
Contractor chooses not to, the Contractor will still be responsible for
its disposal. See Note 13 of the Project Notes. See also reponse to
Question 2.

4. What is the expiration date on the materials to be furnished?
* If the contractor chooses not to use the material due to handling
costs or material expiration issues will the contractor be responsible
to dispose of the material?
Could you provide us with the Specification for Item 202001, Item 202001 is a standard item and does not require a special
Excavation and Embankment-Lump Sum. It is not in the Special provision. The item should be bid based on the Contract Plans on a
3 |Provisions. Lump Sum basis.
Note on plan sheet 2 under PCC Masonry states that the contractor is [A list of material for 602757 - Thin Polymer Overlay will be
) to pick up the material for I-602757 at the Indian River Inlet Bridge |provided as part of Addendum No. 2. A revised breakout sheet will

location. Please provide a quantity list of the material and container
sizes to be picked up.

be issued at that time.
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Please confirm the quantities for 406001 — Hot Mix Patching and The quantity for Item 760507 should be 17,974 SY-In. This will be
760507 — Profile Milling Hot Mix are correct and advise where they |[corrected via Addendum #2.

are intended to be performed (type of work and approx location).

1 |Based on what I can find, the quantities appear to be far in excess of
what will be needed or are indicated on the plans. Items 406001 &
760507 are removing approx 12,800 ton of material but the paving
items are only replacing 3,157 ton of material.
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